
SREL Contract 1 

 

Pocket Levee Improvements 

April - December 2020 
 

Sutterville Levee Improvements 
Complete 

  
Miller Park Levee Improvements 

July - January 2021 
 

Pioneer Reservoir  
Levee Improvements 

Complete 
 
 

SREL Contract 2  
 

Construction Award January 2021 

 
Erosion Contract 1 
 

Construction Award Summer 2021   
 

*All Dates Subject to Change  

Highlights (last 30 days) 
Sacramento River East Levee Contract 1 Construction Activity 

There is a lot to be Thankful for during the holiday season.  The 
levee improvements are complete and the levees have been rebuilt,  
significantly reducing flood risk!  Repaving efforts are underway and 
demobilization continues.   

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Construction Update - What can I expect? 
 
Construction activities are limited to repaving efforts and 
demobilization. Weather contingent, this will be followed by the  
bicycle path reconstruction and reopening by the end of December.  
Construction Working Hours: Monday – Saturday 7am-7pm. 
 
Freeport Regional Water Facility Staging  
 Restoration of the area 
 
Garcia Bend Park Staging  
 Parking lot and entry road repairs 
 
Big Pocket 
 Bike path paving and hydroseeding  
 Boat ramp/bike path opening prior to end of year 
 
Little Pocket  
 Temporary fence removal  
 
North of Sutterville Rd. 
 Temporary fence removal 
 
Miller Park  
 Parking lot repairs  
 Overflow parking lot demobilization  
 Parking stalls will remain open Saturday and Sunday 
 
Immediately North of Hwy 50. 
 Fence installation  

SACRAMENTO RIVER EAST LEVEE CONTRACT 1 
 

December 2020 

Who do I contact if I have questions now that the work is complete, and what’s next?  

 
Now that this year’s construction is wrapping up, if you have any questions about either the completed project or any upcoming 
work, please contact our Public Affairs Office at spk-pao@usace.army.mil or call 916-557-5100 and leave a message on our 
voicemail inbox. We still have much more work to do in the coming years. We’ll be awarding our Sacramento River East Levee 
Contract 2 in January 2021, and we’ll begin work at a handful of new segments along the Sacramento River in the spring. We’ll 
provide additional information about our upcoming construction work in the coming months, prior to construction getting started. 
Continue to check www.sacleveeupgrades.com for the latest project information.      

Question of the Month 

Information Resources:  

http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil
mailto:spk-pao@usace.army.mil
http://www.sacleveeupgrades.com/

